GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Department of Tribal Welfare – CCDP 2021-22 Grant - Revised Administration Sanction for the work "Construction of High level bridge on the road from Chintalapudi to Kota @ Km 8/500 of Y.Ramavaram mandal of East Godavari district, with an estimated cost Rs.270.00 Lakhs" against the original administrative sanction of Rs.300.00 lakhs - Orders – Issued.

DEPARTMENT OF TRIBAL WELFARE (BUD)

G.O.Rt.No.79 **Dated:06-06-2025**

Read the following:

1. Minutes of the meeting of PAC held on 13.10.2021 along F.No.11014/04 /2021-PVTG, dt:01.12.2021 of GoI, MoTA, New Delhi**.**
2. Progs.Rc.No.SOW03/12067/1/2021/TRICOR-SEC- COTW,dt:27.9.2022 of the MD,APSTCFC Limited, Vijayawada.
3. G.O.Rt.No.377 of SW (TW-BUD) Dept.,Dt.03.11.2023.
4. e-file No. SOW04-11023/93/2023 -TECH SEC-TWED,(C.No. 2264746) received from the EnC, TW, Vijayawada.

*****

O R D E R:

In the reference 1st read above, the Government of India have sanctioned an amount of Rs.1926.00 lakhs to TRICOR for implementation of Drinking Water infrastructure, Road Works, Habitat Development, Health and Bridges/Cause way works under CCDP for 2O21-22.

2. Accordingly, in the reference 2nd read above, the work "Construction of low level causeway/bridge in the road from Chinthalapudi to Kota KM.8/500 of Y.Ramavaram(M), was administratively sanctioned with an estimated Cost of Rs.50.00 lakhs under CCDP 2021-22 grant (HoA:8443-00-106-15-27-101-002-VN).

3. In the reference 3rd read above, Government have accorded a revised administrative sanction for the work "Construction of High level bridge in the road from Chintalapudi to Kota @ Km.8/500 of Y.Ramavaram mandal of East Godavari district with an estimated cost of Rs.300.00 lakhs" against the original sanctioned amount of Rs.50.00 lakhs under CCDP 2021-22.

4. In the reference 4th read above, the Engineer-in-Chief, TW, Vijayawada has stated that the work was technically sanctioned for Rs.300.00 lakhs and had been entrusted to M/s VSR Constructions, Nandyal @4.99% excess over ECV. The work was executed upto deck slab level incurring the expenditure of Rs.50.00 lakhs under CCDP 2021-22 and the work was stopped for want of release of balance funds of Rs.250.00 lakhs.

5. Further, the Engineer-in-Chief, TW, Vijayawada has stated that, Government have instructed the P.O, ITDA, Rampachodavaram to prepare realistic estimate and to submit the proposals for sanction with matching funds of MGNREGS in order to complete the work. Accordingly, the Project Officer, ITDA, Rampachodavaram has submitted the revised

[PTO]

estimates. The distribution of required funds is modified as follows:

S. No.	Source of Budget	Amount (Rs. in Lakhs)
1	Amount sanctioned by MoTA, GoI for original work under CCDP 2021-22	50.00
2	Funds that can be spared by PO, ITDA, Rampachodavaram from the CCDP funds available with ITDA, Rampachodavaram as mentioned in the letter of PO, Rampachodavaram dt. 06.03.2025	90.00
3	MGNREGS funds that can be spared for this work as per Proceedings Rc. No. 06/2025/DB/ Proposals/ Bridges/ ATO.2/ Dt.03.05.2025	100.00
4	Budget distributed to EE, ITDA, Rampachodavaram under “Support to ITDA – CCA” Scheme (HoA : 4225-02-102-11-26-530/531)	30.00
	Total	**270.00**

6. Government after careful examination, hereby accorded Revised Administrative Sanction for the work "Construction of high level bridge on the road from Chintalapudi to Kota @Km 8/500 of Y. Ramavaram Mandal of East Godavari District with an estimated cost of Rs.270.00 lakhs" against original estimated cost of Rs.300.00 lakhs.

7. The Director of Tribal Welfare, AP., Vijayawada and the Engineer-in-Chief, Tribal Welfare, AP., Vijayawada shall take necessary action, in the matter accordingly

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

M.M.NAYAK
SECRETARY TO GOVERRNMENT (FAC)

To,
The Director of Tribal Welfare, AP, Vijayawada.
The Engineer-in-Chief (Tribal Welfare), A.P., Vijayawada.
The District Collector, East Godavari & ASR District.
The Project Officer, ITDA, Rampachodavaram.
Copy to:
The O.S.D to Minister for Tribal Welfare.
The P.S. to Secretary, T.W. Dept.,
Sf/Sc (2829089/2025).

//FORWARDED :: BY ORDER//

SECTION OFFICER